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SHALL ASSUME AWARDED SUBCONTRACT FUNCTION NUMBER DATE DATE PERFORMANCE OPTIONS
Nuclear Criticality Safety Multi-Site In Final Option
Radiological Engineering RCAAS FP/FUR Engineering 23900-BA-ES029F 6/28/1999 Period 6/27/2004 6/27/2004
Sole source mod to
be issued b 3/15/04 | Sole source mod to
to extend be issued b 3/15/04
Multi-Site subcontract to extend subcontract 3/21/2004
Miscellaneous Engineering Services FP/FUR Engineering 23900-BA-ES144F 3/29/1999 (Evergreen) (Evergreen) Evergreen
Multi-Site
Master Task Engineering &
Information Technology Applications Agreement Construction 9/15/03
and Computing Services FP, FUP, LOE Services 23900-BA-AT046F 6/1/2000 to be extended 9/30/2004 9/30/2004
Will Evergreen for
Multi-Site In Final Option period 3/29/04 -
Radiological Control Technicians FUR/FUP ES&H 23900-BA-EH007U 1/15/1999 Period 3/28/2004 3/28/09
ORR Decision Documents &
Technical Support Multi-Site
(CIlJC) FP/FUR Functional 23900-BA-YT001U 10/1/1999 9/15/2003 10/1/083 - 9/30/05 9/30/2007
Oak Ridge /
Consultants Support for Safety Basis Paducah New blanket to be in
Document Review FUR Functional 23900-SC-ES193U N/A N/A place 8/15/03 9/30/2003
Training Services to Support Bechtel Multi-Site In Final Option
Jacobs Company FP/FUR HR 23900-BA-HRO06F 11/1/1999 Period 11/14/2004 11/14/2004
General IT Support
Services Multi-Site
(CIlJC) FP/FUR IT 23900-BA-ATO09F 1/24/2000 8/24/2003 1/24/2005 1/24/2005
Will request
In Final Option extension by 8/15/03
Period - Will extend 9/30/2003 to allow for
General Engineering Services FP/FUR Multi-Site 23900-BA-ES008U 10/12/1998 by 8/15/03 Will Evergreen Evergreen request
Records Management,
Administrative Support, Mail Support Multi-Site
Services, Web Support Services, Office &
Photography, Videography, Graphic Administrative
Arts FP/FUR Services 23900-BA-BM002F 12/6/1999 8/31/2003 12/31/2004 12/31/2004
North South Diversion Ditch When Paducah
Remediation Activities FP/FUR Paducah 23900-SC-RM228F 5/1/2003 (Est) Landfill is available Indefinite 6 Months (est)
General Site Services FUR Paducah 23900-BA-RM118F 10/17/2000 9/1/2003 Jan. - Dec. 2004 12/31/04
Waste Operations Services FP/FUR Paducah 23900-BA-RMO0O5F 2/28/2000 8/15/2003 12/17/03 - 12/16/05 12/16/2007
Paducah Remedial Action
Assessment Decision Document &
Technical Support Subcontract FP/FUR Paducah 23900-BA-RM086F 11/25/1999 9/1/2003 12/1/03 - 11/30/05 9/30/2007
Paducah Scrap Metal Removal and
YES Disposal FP/FUR Paducah 23900-SC-RM268F 6/12/2002 No Options No Options 6/30/2006
Classification Review and Support FUR Paducah 23900-SC-RM740U 1/18/2002 12/1/2003 1/18/04 - 1/17/05 1/17/2006
Technical Engineering Support
Services Jan. - Dec. 2004 and
(Portage Environmental) FP/FUR Paducah 23900-BA-RM859F 12/11/2002 10/1/2003 Jan. - Dec. 2005 12/31/2005
Base Task Order Construction
Subcontract FP/FUR Paducah 23900-BA-RM291F 4/15/2001 11/14/2003 12/31/03 - 12/31/04 12/31/2005
Base Task Order Construction
Subcontract FP/FUR Paducah 23900-BA-RM292F 4/15/2001 11/14/2003 12/31/03 - 12/31/04 12/31/2005
Base Task Order Construction
Subcontract FP/FUR Paducah 23900-BA-RM293F 4/15/2001 11/14/2003 12/31/03 - 12/31/04 12/31/2005
NE/NW Plume Operations FP/FUR Paducah 23900-SC-RM052F 4/1/1999 12/2/2003 4/1/04 - 3/31/05 3/31/2005
Environmental Services FUR/LumpSum Paducah 23900-SC-RMO56F 4/1/1999 7/2/2003 10/1/083 - 3/31/05 3/31/2005
Environmental Services Technical
Support FUR/FP Paducah 23900-SC-RM858 8/1/2003 5/1/2004 6/17/04 - 6/16/04 6/16/2004
Base Task Order Construction
Subcontract FP/FUR Paducah 23900-BA-RM794 2/15/2002 11/14/2003 12/31/03 - 12/31/04 12/31/2004
Base Task Order Construction
Subcontract FP/FUR Paducah 23900-BA-RM795 2/15/2002 11/14/2003 12/31/03 - 12/31/04 12/31/2004
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Base Task Order Construction
Subcontract FP/FUR Paducah 23900-BA-RM796 2/15/2002 11/14/2003 12/31/03 - 12/31/04 12/31/2004
Six-PhaseTM Treatability Study FP Paducah 23900-SC-RM789F 5/3/2002 No Options No Options 3/24/2004
Jan. - Dec. 2004
Jan. - Dec. 2005
ES&H Professional Services FP/FUR Paducah 23900-BA-RM861F 3/14/2003 10/1/2003 Jan. - Dec. 2006 12/31/2006
SWMU 91 Remediation Activity with
Lasagna Process
(Paducah) FP/LumpSum Paducah 23900-SC-RM058F 2/12/1999 In close-out now In close out now 10/20/2003
*NA - In the process | *NA - In the process
of recompeting with | of recompeting with
an expected award | an expected award
date of 09/30/03 and | date of 09/30/03 and
a subcontract a subcontract
duration of one year | duration of one year
base period plus two | base period plus two If new award is
Fire Protection FUR Paducah 23900-PD-RM050-AC 10/1/1998 1-year options. 1-year options. made 9/30/08
*NA - In the process | *NA - In the process
of recompeting with | of recompeting with
an expected award | an expected award
date of 09/30/03 and | date of 09/30/03 and
a subcontract a subcontract
duration of one year | duration of one year
Emergency base period plus two | base period plus two If new award is
Preparedness FUR Paducah 23900-PD-RM049-AC 10/1/1998 1-year options. 1-year options. made 9/30/08
**NA - 8a
subcontract expires |**NA - 8a subcontract
09/30/03, but will be | expires 09/30/03, but
extended through will be extended
FOCI Escort Services FUR Paducah 23900-BA-RM849U 10/1/1998 09/03/04. through 09/03/04. 9/30/2004
N/A Work
YES HEU Conversion Project FP Portsmouth 23900-SC-SM292F performed offsite | No options available | No options available 9/30/2007
YES HEU Storage FUR Portsmouth 23900-SC-EF008F 4/15/1999 - - 12/31/2004
General Construction Task Order FP/FUR Portsmouth 23900-BA-SM489F TBD per release N/A | No options available [ No options available 7/31/2005
General Construction Task Order
(work includes D&D) FP/FUR Portsmouth 23900-BA-SM289F TBD per release N/A | No options available [ No options available 7/31/2005
Railcar/Intermodal Containers FP/FUR Portsmouth 23900-BA-SM756F 4/7/2003 No options available | No options available 1/23/2005
12/23/2003 Currently
evaluating Option
PORTS Site Services FP/FUR Portsmouth 23900-BA-SM047F 1/24/2000 exercising 1/24/04 - 1/23/05 1/23/2005
12/23/2003 Currently
PORTS Waste Management evaluating Option
Services FP/FUR Portsmouth 23900-BA-SM046F 1/24/2000 exercising 1/24/04 to 1/23/05 1/23/2005
No options available.
SC Extended to
Groundwater Services FP/FUR Portsmouth 23900-SC-SMO002F 6/7/1999 No Options Available 9/30/04. 3/13/04 9/30/04
Construction
subcontract- No
X-334 UST Removal FP/FUR Portsmouth 23900-SC-SM759F 8/6/2003 options available | No options available 1/5/2004
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No options available.
Sole Source
Justification added 4
1 year options past
Occupational Medical Services FP/FUR Portsmouth 23900-SC-SM083U 10/1/1999 9/30/03 10/1/04 - 9/30/05. 9/30/2007
Quad | Remedial Actions FP Portsmouth 23900-SC-SM748F 11/1/2002 No options available | No options available 8/31/2003
X747H Sewage Removal Order FUR Portsmouth 23900-PO-SM192F 9/22/2000 No options available | No options available 8/31/2003
IT Rebid FP/FUR Portsmouth 23900-SC-SM748F 11/21/2002 No options available | No options available 8/31/2003
In-Situ Anaerobic Reactive Zone Terminated for
Treatment Technology FP Portsmouth 23900-SC-SM295F convenience No options available | No options available 7/10/2003
X-622T Groundwater Treatment
Facility Upgrade FP Portsmouth 23900-SC-SM272F 9/3/2003 No options available | No options available 12/31/2004
Final Option
Multi-Site Exercised - begins
Quality Assurance FUR PQ&A 23900-BA-QA003U 8/2/1999 7/31/03 8/1/03 - 7/31/04 7/31/2004
Support to Bechtel
Jacobs Core Project Control Multi-Site In Final Option
Activities FUR Project Controls 23900-BA-PC001F N/A Period 7/20/2004 7/20/2004
No option involved -
each subcontract
has a period of
performance for
each FY. This
Preparation of annual Congressional Pad/Ports subcontract involves
Report FUR Uranium Projects 23900-SC-JJC39U 6/12/1996 9/1/2003 10/1/03 - 9/30/04 Pad & Ports only.
No option involved -
each subcontract
has a period of
performance for
each FY. This
Pad/Ports subcontract involves
Regulatory Oversight FUR Uranium Projects 23900-SC-JJC45U 9/3/1996 9/1/2003 10/1/03 - 9/30/04 Pad & Ports only.
No option involved -
each subcontract
has a period of
performance for
each FY. This
Pad/Ports subcontract involves
Regulatory Oversight FUR Uranium Projects 23900-SC-HBG76U 7/10/1997 9/1/2003 10/1/03 - 9/30/04 Pad & Ports only.
No option involved -
each subcontract
has a period of
performance for
each FY. This
Pad/Ports subcontract involves
Regulatory Oversight FUR Uranium Projects 23900-SC-MXG02C 1/5/1998 9/1/2003 10/1/03 - 9/30/04 Pad & Ports only.
No option involved -
each subcontract
has a period of
performance for
each FY. This
Regulatory Oversight and Arming of Pad/Ports subcontract involves
the Guards at Paducah and PORTS FUR Uranium Projects 23900-SC-EF023U 10/1/2000 9/1/2003 10/1/03 - 9/30/04 Pad & Ports only.
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In process of being |In process of being re:
re-competed. competed.
Subcontract mod will | Subcontract mod will
be issued by 9/15/03 | be issued by 9/15/03
to extend completion | to extend completion
date from 9/30/03 to | date from 9/30/03 to
2/28/04 to allow time | 2/28/04 to allow time
Multi-Site to put new to put new Following issuance
Sample Management Office FP/FUR Functional 23900-BA-ES145U 5/14/1999 agreement in place. | agreement in place. of Mod. 2/28/04
Multi-Site
ICPT Agreement FUR Functional 23900-BA-SO711F 12/9/2002 8/30/2005 12/9/05 — 11/30/06 11/30/2006
Multi-Site
ICPT Agreement FUR Functional 23900-BA-SO485F 4/17/2000 3/1/2004 5/1/04 — 4/30/05 4/30/2005
Multi-Site
ICPT Agreement FUR Functional 23900-BA-SO482F 4/13/2000 3/1/2004 5/1/04 — 4/30/05 4/30/2005
Multi-Site
ICPT Agreement FUR Functional 23900-BA-SO479F 4/18/2000 3/1/2004 5/1/04 — 4/30/05 4/30/2005
Multi-Site
ICPT Agreement FUR Functional 23900-BA-SO710F 8/14/2000 6/15/2004 8/15/04 — 8/15/05 8/15/2005
Multi-Site
ICPT Agreement FUR Functional 23900-BA-SO478F 4/18/2000 3/1/2004 5/1/04 — 4/30/05 4/30/2005
Multi-Site
ICPT Agreement FUR Functional 23900-BA-SO733F 6/1/2001 2/13/2004 4/13/04 — 8/12/05 4/12/2006
Multi-Site
ICPT Agreement FUR Functional 23900-BA-SO712F 10/14/2001 8/14/2004 10/14/04 — 10/13/05 10/13/2006
Multi-Site
ICPT Agreement FUR Functional 23900-BA-SO811F 12/9/2002 10/9/2005 12/9/05 — 11/30/06 11/30/2006
Mixed Low Level Radioactive Waste Multi-Site
Treatment & Disposal FUR Functional 23900-BA-LW712U 2/1/2003 N/A N/A 9/17/2007
Multi-Site
Travel Agreement FP CFO 23900-SC-BM037F 8/1/2002 6/1/2004 8/1/04-7/31/07 7/31/2007
In Process of being
Multi-Site extended until
Broad Spectrum Cat A FFUR RCWM 23900-SC-99446U N/A 6/24/05
In Process of being
Multi-Site extended until
Broad Spectrum Cat B FFUR RCWM 23900-SC-99447U N/A 6/24/05
In Process of being
Multi-Site extended until
Broad Spectrum Cat C FFUR RCWM 23900-SC-99449U N/A 6/24/05
In Process of being
Multi-Site extended until
Broad Spectrum Cat D FFUR RCWM 23900-SC-99448U N/A 6/24/05
In Process of being
Multi-Site extended until
Broad Spectrum Cat E FFUR RCWM 23900-SC-99450U N/A 6/24/05
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